

Completed Objectives

from 2021-22 workplan

Objective	Activity	Activity
Project Management	Bi-weekly meetings with internal advisory committee	Hired (1) Transformation technician (Farah)
	Strategic Planning Session with Board of Directors to draft project timelines, deliverables, roles and Responsibilities	Strategic planning session was held October 18th & 19th, 2021 at Club Region in Winnipeg
		Detailed project priorities, deliverables, roles & responsibilities, and timelines approved by BOD
	Chiefs Engagement	Reaffirmation for declaration of principles in June 2021 with nineteen Chiefs
		Three (3) meetings held
	Community Engagement	Summary report completed for each 10 FN communities
		Final Report Draft to include Big Island
		Meeting with Big Grassy March 9th
		Session with Naicatchewenin April 26th
		Session with Mitaanjigamiing May 21st
		Community Care Program Supervisor Engagement Session April 26th & 27th
		Signing Ceremony held June 30th, 2022
		Session with Big Grassy on July 7th, 2022
Elders Gathering on July 13th & 14th, 2022		
Engagement	Session with Seine River First Nation held August 15th, 2022	Second Elders Gathering held on August 16th, 2022

Completed Objectives

from 2021-22 workplan

Objective

Activity

Collaboration	Attending meetings with GCT #3 at technical working group, and Bi-Lateral Meetings
	Meeting and Corresponding with Indigenous Service Canada
Communication	Created communication strategy
	Created relationship protocol
	Revamping Website which will also include specific tab on AI project
Transition Plan to Reconstitute WFS	Information sessions held with WFS staff in December (2021), April 27th (2022), and June 6th (2022)
	Internal Technical Working Group Sessions held May 27th & 28th, July 7th & 8th
Determine AI Components with scope and accountabilities appropriate for WFS and 10 First Nations	Service Model Template Drafted
	Terms of Reference Template Drafted